CHANGE REQUEST

Request Nbr. 000087
Request Date 12-Dec-2022
Customer ID 0806
Currency USD
Project Nbr. 21-940
Contract Time Change, Days
. . Description Fire Alarm Flow Switches
Breiholz Construction
1527 Maine St
Des Moines, |A, 50314
Phone: 515-288-6077
Web: www.breiholz.com
ESTIMATION
NO. PROJECT TASK DESCRIPTION QTY UOM L/L'“M'ET
1 Mechanical Add devices and pipe and wire to flow switches 1.00 LS 10,806.51
NOTES: Add fire Alarm device to sprinkler flows
2 General Conditions Supervision, demo, cleanup 1.00 LS 1,620.98
MARKUPS
Mark-Up 932.06
Approved Amount of Change (USD): 13,359.55
CONTRACTOR OWNER
Breiholz Construction Marshall County
1527 Maine St
Des Moines, |IA, 50314 1 E Main St
Phone: 515-288-6077 Marshalltown, 1A, 50158
Web: www.breiholz.com
12-Dec-2022 12-Dec-2022

(signature) (signature)

OPN Comments 1/3/2023 (JEP):

Additional Zoning was required for the building and
added as part of Blakhawk's design process.

This was apparently confirmed with the Fire Marshall

on June 16th during a review of the sprinkler system
on site.

The work and change order request is recommended
to be approved for the completion of the project.
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OPN Comments 1/3/2023 (JEP):

Additional Zoning was required for the building and added as part of Blakhawk's design process.

This was apparently confirmed with the Fire Marshall on June 16th during a review of the sprinkler system on site.

The work and change order request is recommended to be approved for the completion of the project.


PROJECT NAME: Marshall County Courthouse OWNER:
Add fire Alarm device to sprinkler flows OWNER'S C.O. #Breiholz Construction
11/3/2022 CONTACT Scott Rozenboom

PLEASE REVIEW AND APPROVE THE FOLLOWING CHANGE ORDER. IF YOU HAVE ANY QUESTIONS PLEASE CONTACT ME.

SCOPE OF ADDITIONAL WORK:
Add devices and pipe and wire to flow switches

COST OF ADDITIONAL WORK:
MATERIAL
DESCRIPTION OF WORK QTY UNIT $ MATERIAL COST
pipe and wire 1 $ 850.00 $ 850.00
1 $ -
0 $ - $ -
0 $ - $ -
0 $ - $ -
TOTAL § 850.00
LABOR
DESCRIPTION OF WORK QTY LABOR RATE LABOR COST
See above scope 42 $ 66.05 $ 2,774.10
0 $ -
0 $ -
0 $ -
TOTAL $2,774.10
SUBCONTRACTORS/EQUIPMENT
DESCRIPTION OF WORK
TOTAL $6,200.00
SALES TAX MARKUP
TOTAL MATERIAL COST $ 850.00 10.00% $ 935.00
TOTAL LABOR COST $2,774.10 10.00% $ 3,051.51
TOTAL SUB/EQUIPMENT COST $6,200.00 10.00% $ 6,820.00
PERFORMANCE BOND 0.00% -
TOTAL CHANGE ORDER REQUEST $ 10,806.51
TOTAL CHANGE ORDER REQUEST $ 10,806.51
SCHEDULE IMPACT: YES OR FIELD APPROVAL
ADDITIONAL DAYS REQUIRED 0 BY:
DATE:
THANK YOU FOR YOUR ATTENTION, OWNER CHANGE ORDER APPROVAL
SIGNED: BY:
BY: TITLE:
TITLE: DATE:

DATE:



